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ESTIMATE RUN 07/28/2004

ESTIMATE SUMMARY 07:06:38

CONTID: C13941R ESTIMATE NO: 0009 PROG 2002

PCN: 13941R-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 Rockfall Mitigation PERCENT TIME:

PROJECT NO: STA 5502-040

US 550 Rockfall Mitigation at MP 68.5

NAME OF ROAD:

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 07/20/2004 DATE TIME STARTED 07/21/2003

P.O. BOX 674 DATE LET 06/05/2003 DATE WORK BEGAN 08/04/2003

DATE AWARDED 06/27/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/16/2003 DATE ACCEPTED

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 07/21/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,434,747.25 PARTICIPATING $ $ 24,370.25

AWARD PROJECT AMT: 1,227,062.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,222.91

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -89.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

128.05

105.0 TIME ALLOW:

ORIG TIME ALLOW:

82 WORK DAYS

WORK DAYS75

82.57%

250,147.19

24,370.25

21,147.34

21,057.39

$

$

$

$

1,184,600.06

0.00

1,184,600.06

1,327.08

1,185,927.14

-3,968.84

0.00

1,181,958.30

0.00

AMOUNT DUE 1,181,958.30 21,057.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,057.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004

PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.810

L S 0.190 570.00

3,000.00000 1.000 3,000.00

201-00000

0010 *REMOVAL OF ASPHALT MAT (PLANING) 267.000 267.000

SY 0.000 0.00

32.00000 267.000 8,544.00

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 450.000 450.000

LF 0.000 0.00

3.50000 450.000 1,575.00

202-01130

0020 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

190.00000 1.000 190.00

202-01300

0025 *ROCK EXCAVATION (SPECIAL) 20,695.000 18,541.000

CY 244.000 7,320.00

30.00000 18,785.000 563,550.00

203-00440

0030 BLADING 0.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01500

0035 DOZING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01550

0040 COMBINATION LOADER 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01594

0045 ROCK SCALER 10.000 10.000

HOUR 0.000 0.00

65.00000 10.000 650.00

203-02300

0050 SCALER FOREMAN 0.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

203-02310

0055 *EROSION LOG 100.000 0.000

LF 100.000 600.00

6.00000 100.000 600.00

208-00005
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004

PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

208-00011

0065 ROCK REINFORCEMENT (DOWELS) 5,100.000 3,826.500

LF 102.000 4,590.00

45.00000 3,928.500 176,782.50

211-01111

0070 *SEEDING (NATIVE) 1.000 0.000

ACRE 1.000 1,000.00

1,000.00000 1.000 1,000.00

212-00006

0075 *SOIL PREPARATION (SPECIAL) 1.000 0.000

ACRE 1.000 1,000.00

1,000.00000 1.000 1,000.00

212-00047

0080 *MULCHING (WEED FREE STRAW) 1.000 0.000

ACRE 1.000 1,000.00

1,000.00000 1.000 1,000.00

213-00004

0085 *MULCH TACKIFIER 200.000 0.000

LB 200.000 600.00

3.00000 200.000 600.00

213-00061

0090 *AGGREGATE BASE COURSE (SPECIAL) 400.000 184.000

TON 0.000 0.00

45.00000 184.000 8,280.00

304-09014

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

125.00000 0.000 0.00

403-00720

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 450.000 441.130

TON 0.000 0.00

79.00000 441.130 34,849.27

403-34721

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 75.000 75.000

GAL 0.000 0.00

8.00000 75.000 600.00

411-10255

0110 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

604-00305
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004

PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 425.000 0.000

LF 425.000 5,503.75

12.95000 425.000 5,503.75

606-00301

0115 MATERIAL ALLOWANCE GUARD RAIL POSTS 599.999

LF -424.999 -3,222.91

7.58333 175.000 1,327.08

0120 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 1.000 1,350.00

1,350.00000 1.000 1,350.00

606-02005

0125 WIRE MESH 47,140.000 45,000.000

SF 0.000 0.00

2.10000 45,000.000 94,500.00

607-55100

0130 DELINEATOR (TYPE I) 3.000 0.000

EACH 3.000 120.00

40.00000 3.000 120.00

612-00001

0135 24 INCH CULVERT PIPE 40.000 40.000

LF 0.000 0.00

100.00000 40.000 4,000.00

617-00024

0140 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

30,000.00000 0.950 28,500.00

625-00000

0145 *CONSTRUCTION SURVEYING (HOURLY) 10.000 7.000

HOUR 0.000 0.00

120.00000 7.000 840.00

625-00001

0150 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

626-00000

0155 *FLAGGING 3,000.000 2,221.490

HOUR 0.000 0.00

20.50000 2,221.490 45,540.55

630-00000

0160 *TRAFFIC CONTROL INSPECTION 45.000 38.000

DAY 0.000 0.00

70.00000 38.000 2,660.00

630-00007
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004

PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRAFFIC CONTROL MANAGEMENT 130.000 94.000

DAY 0.000 0.00

410.00000 94.000 38,540.00

630-00012

0170 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

200.00000 1.800 360.00

630-80001

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800

EACH 0.000 0.00

20.00000 10.800 216.00

630-80341

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100

EACH 0.000 0.00

30.00000 26.100 783.00

630-80342

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.000 0.00

35.00000 3.600 126.00

630-80343

0190 *DRUM CHANNELIZING DEVICE 40.000 36.000

EACH 0.000 0.00

20.00000 36.000 720.00

630-80360

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600

EACH 0.000 0.00

35.00000 3.600 126.00

630-80363

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 2.000 1.800

EACH 0.000 0.00

35.00000 1.800 63.00

630-80364

0205 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.900

EACH 0.000 0.00

1,000.00000 0.900 900.00

630-80365

0210 *GUARDRAIL TYPE 7 (TEMPORARY) 600.000 540.000

LF 0.000 0.00

45.00000 540.000 24,300.00

630-80376

0215 *TRAFFIC CONE 50.000 36.000

EACH 0.000 0.00

4.00000 36.000 144.00

630-80380
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004

PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *TRAFFIC SIGNAL (TEMPORARY) 2.000 1.700

EACH 0.000 0.00

28,500.00000 1.700 48,450.00

630-86810

0225 F/A MINOR CONTRACT REVISIONS 24,834.410 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0230 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0235 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0240 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0245 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0260 BARRICADE (3 M-A) (TEMP) MCR #1 - BARRICADE (3 M-A) 
(TEMP)

2.000 1.800

EACH 0.000 0.00

220.00000 1.800 396.00

630-80335

0265 ADDED ITEM (DOLLAR)/ MCR #2 - LONG DISTANCE PHONE 
CHARGES

400.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0270 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - VIOLATION OF 
WORKING TIME LIMITATION

0.000 -14,250.000

DOL 0.000 0.00

1.00000 -14,250.000 -14,250.00

900-00006

0275 F/A MCR #3 - RIPRAP WALL 1.000 1.000

F A 0.000 0.00

6,619.59000 1.000 6,619.59

700-70035

0280 F/A MCR #4 - PIPE EXTENSION PHASE 1 1.000 1.000

F A 0.000 0.00

1,186.96000 1.000 1,186.96

700-70035
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PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A MCR #5 - CUSTOM WIRE MESH POST 1.000 1.000

F A 0.000 0.00

1,298.12000 1.000 1,298.12

700-70035

0290 ADDED ITEM (LUMP SUM)/ MCR #6 - SOLAR PANEL 
REPLACEMENT

1.000 1.000

L S 0.000 0.00

205.56000 1.000 205.56

900-00014

0295 ADDED ITEM (LUMP SUM)/ MCR #7 - RE-DRILL WIRE MESH 
POST

1.000 1.000

L S 0.000 0.00

906.04000 1.000 906.04

900-00014

0300 PUBLIC INFO SERVICES PUBLIC INFORMATION SERVICES WAS 
ADDED TO THE CONTRACT DUE TO

1.000 0.000

L S 0.000 0.00

7,500.00000 0.000 0.00

626-01000

0305 F/A MCR #10 - EXTENSION OF NEW PIPE RELOCATED 1.000 1.000

F A 0.000 0.00

349.83000 1.000 349.83

700-70035

0310 F/A MCR #9 - PIPE EXTENSION PHASE 2 (FINAL) 1.000 1.000

F A 0.000 0.00

906.49000 1.000 906.49

700-70036

0325 WIRE MESH OVERAGE OF WIRE MESH QTY AT PRICE AGREED TO 
UNDER 105-15

4,085.000 0.000

SF 4,085.000 4,493.50

1.10000 4,085.000 4,493.50

607-55100

CAT 0200 $24,924.34 1,213,402.24CURRENT AMT 1,428,777.25 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0250 FIELD OFFICE (CLASS 2) 1.000 0.870

EACH 0.000 0.00

5,470.00000 0.870 4,758.90

620-00002

0255 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020

0315 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES AS PER SPEC. 
108.07

0.000 -23.000

DAY -3.000 -3,777.00

1,259.00000 -26.000 -32,734.00

900-00005

CAT 0400 $-3,777.00 -27,475.10CURRENT AMT 5,970.00 $$

PROJECT TOTAL 21,147.34 $ 1,185,927.14CURRENT AMT 1,434,747.25 $$


